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ESTIMATE RUN 10/04/2017

ESTIMATE SUMMARY 18:36:46

CONTID: C21751         ESTIMATE NO: 0001 PROG 2005

PCN: 21751-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 SAWPIT DEBRIS FLOW PERCENT TIME:

PROJECT NO: NHPP145A-074                  

SH 145 SAWPIT DEBRIS FLOW

NAME OF ROAD:  

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING

P.O. BOX 580 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

RYE CO 81069     (719)489-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 618,681.00 PARTICIPATING $ $ 26,250.00

AWARD PROJECT AMT: 495,861.00 NON-PARTICIPATING 271,960.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,437.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

54.29

WORK DAYS

WORK DAYS

48.20%

320,471.00

298,210.00

298,210.00

290,772.08

$

$

$

$

26,250.00

271,960.00

298,210.00

0.00

298,210.00

-7,437.92

0.00

290,772.08

0.00

AMOUNT DUE 290,772.08 290,772.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 290,772.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

19.0 TIME ALLOW: 35

ORIG TIME ALLOW: 35

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/06/2017

09/06/2017

10/04/2017

06/15/2017

06/23/2017

07/17/2017

09/06/2017
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PCN: 21751-BID    ESTIMATE RUN 10/04/2017

PROJECT: NHPP145A-074                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:36:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.750

201-00000  
 

3,750.000.750

3,750.00

1.000

L S 

5,000.00000

0010 Removal of Headwall 0.000

1.000

202-00015  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

0015 Removal of Pipe 0.000

104.000

202-00035  
 

1,560.00104.000

1,560.00

104.000

LF  

15.00000

0020 Removal of Asphalt Mat 0.000

49.000

202-00220  
 

3,675.0049.000

3,675.00

49.000

SY  

75.00000

0025 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

270.000

SY  

30.00000

0030 Removal of Pavement Marking 0.000

541.000

202-00250  
 

32,460.00541.000

32,460.00

541.000

SF  

60.00000

0035 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

15.000

HOUR

120.00000

0040 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

20.000

HOUR

150.00000

0045 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

120.00000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

15.000

HOUR

100.00000

0055 Potholing 0.000

22.000

203-01597  
 

8,800.0022.000

8,800.00

25.000

HOUR

400.00000
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PCN: 21751-BID    ESTIMATE RUN 10/04/2017

PROJECT: NHPP145A-074                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:36:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

10.000

HOUR

175.00000

0065 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

50.00000

0070 Structure Excavation 0.000

41.000

206-00000  
 

4,100.0041.000

4,100.00

41.000

CY  

100.00000

0075 Structure Backfill (Special) 0.000

27.000

206-00050  
 

2,160.0027.000

2,160.00

41.000

CY  

80.00000

0080 Shoring 0.000

1.000

206-01750  
 

3,000.001.000

3,000.00

1.000

L S 

3,000.00000

0085 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

140.000

LF  

20.00000

0090 Silt Fence 0.000

85.000

208-00020  
 

1,275.0085.000

1,275.00

300.000

LF  

15.00000

0095 Concrete Washout Structure 0.000

1.000

208-00045  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

0100 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0105 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

50.00000

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

50.00000
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PCN: 21751-BID    ESTIMATE RUN 10/04/2017

PROJECT: NHPP145A-074                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:36:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

16.000

HOUR

50.00000

0120 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

16.000

DAY 

500.00000

0125 Water Control 0.000

1.000

208-00400  
 

2,500.001.000

2,500.00

1.000

L S 

2,500.00000

0130 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.300

ACRE

15,000.00000

0135 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.300

ACRE

15,000.00000

0140 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.300

ACRE

600.00000

0145 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

30.000

LB  

20.00000

0150 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

240.000

SY  

10.00000

0155 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

40.000

TON 

300.00000

0160 Geomembrane 0.000

110.000

420-00000  
 

2,750.00110.000

2,750.00

110.000

SY  

25.00000

0165 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

40.000

CY  

200.00000
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PCN: 21751-BID    ESTIMATE RUN 10/04/2017

PROJECT: NHPP145A-074                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:36:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

14.000

CY  

700.00000

0175 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

738.000

LB  

7.00000

0180 6x4 Foot Concrete Box Culvert (Precast) 0.000

96.000

603-70604  
 

87,360.0096.000

87,360.00

96.000

LF  

910.00000

0185 Fence (Plastic) 0.000

100.000

607-11525  
 

500.00100.000

500.00

100.000

LF  

5.00000

0190 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

3.000

EACH

20.00000

0195 Detour Pavement 0.000

300.000

621-00450  
 

15,000.00300.000

15,000.00

300.000

SY  

50.00000

0200 Construction Surveying 0.000

0.500

625-00000  
 

3,800.000.500

3,800.00

1.000

L S 

7,600.00000

0205 Mobilization 0.000

0.561

626-00000  
 

42,075.000.561

42,075.00

1.000

L S 

75,000.00000

0210 Public Information Services (Tier IV) 0.000

0.500

626-01104  
 

1,750.000.500

1,750.00

1.000

L S 

3,500.00000

0215 Pavement Marking Paint (High Build) 0.000

4.000

627-00013  
 

8,600.004.000

8,600.00

6.000

GAL 

2,150.00000

0220 Flagging 0.000

81.500

630-00000  
 

2,037.5081.500

2,037.50

1,050.000

HOUR

25.00000
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PCN: 21751-BID    ESTIMATE RUN 10/04/2017

PROJECT: NHPP145A-074                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:36:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Traffic Control Inspection 0.000

4.000

630-00007  
 

560.004.000

560.00

12.000

DAY 

140.00000

0230 Traffic Control Management 0.000

17.000

630-00012  
 

17,000.0017.000

17,000.00

45.000

DAY 

1,000.00000

0235 Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

250.001.000

250.00

2.000

EACH

250.00000

0240 Construction Traffic Sign (Panel Size A) 0.000

9.500

630-80341  
 

522.509.500

522.50

32.000

EACH

55.00000

0245 Construction Traffic Sign (Panel Size B) 0.000

3.000

630-80342  
 

165.003.000

165.00

6.000

EACH

55.00000

0250 Construction Traffic Sign (Panel Size C) 0.000

2.000

630-80343  
 

110.002.000

110.00

4.000

EACH

55.00000

0255 Portable Message Sign Panel 0.000

40.000

630-80359  
 

2,000.0040.000

2,000.00

140.000

DAY 

50.00000

0260 Drum Channelizing Device (With Light) (Flashing) 0.000

12.000

630-80363  
 

600.0012.000

600.00

24.000

EACH

50.00000

0265 Concrete Barrier (Temporary) 0.000

100.000

630-80370  
 

5,000.00100.000

5,000.00

200.000

LF  

50.00000

0270 Traffic Cone 0.000

10.000

630-80380  
 

100.0010.000

100.00

20.000

EACH

10.00000

0275 Impact Attenuator (Temporary) 0.000

2.000

630-85010  
 

8,000.002.000

8,000.00

4.000

EACH

4,000.00000
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PCN: 21751-BID    ESTIMATE RUN 10/04/2017

PROJECT: NHPP145A-074                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:36:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Traffic Signal (Temporary) 0.000

0.500

630-86810  
 

7,500.000.500

7,500.00

1.000

EACH

15,000.00000

0285 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0290 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0295 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0300 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0305 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 271,960.00271,960.00591,181.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 Field Office (Class 1) 0.000

1.000

620-00001  
 

25,000.001.000

25,000.00

1.000

EACH

25,000.00000

0315 Sanitary Facility 0.000

0.500

620-00020  
 

1,250.000.500

1,250.00

1.000

EACH

2,500.00000

CAT 26,250.0026,250.0027,500.00CURRENT AMT0400 $ $ $

$ 298,210.00298,210.00$618,681.00$CURRENT AMTPROJECT TOTAL


